

Software Project Plan for College Management System

Aim

To prepare a software project plan covering scope, timeline, team roles, risks and deliverables for a College Management System.

Objective

- Understand project planning.
- Define scope and objectives.
- Prepare timeline.
- Assign team roles.
- Identify risks.

Introduction

A Software Project Plan defines how a software project will be executed, monitored and completed.

It includes project scope, schedule, resources, responsibilities and quality planning. The College Management System automates admissions, attendance, examinations, fees, library and student records.

Project Overview

- Project Name: College Management System
- Type: Web-Based Application
- Duration: 12 Weeks
- Methodology: Agile SDLC

Project Scope

1. In Scope:
 - Student
 - Faculty
 - Attendance
 - Exams
 - Fees
 - Library
 - Reports.
2. Out of Scope:
 - Hostel
 - Transport
 - Alumni
 - Placement.

Project Timeline

Phase	Duration	Activities
Requirement Analysis	Week 1-2	Gather requirements
System Design	Week 3-4	UI & Database Design
Development	Week 5-8	Coding modules
Testing	Week 9-10	Unit, Integration, System Testing
Deployment	Week 11	Install & Configure
Maintenance	Week 12	Bug fixes & Documentation

Team Roles

- Project Manager – Planning and monitoring.
- Business Analyst – Requirements.
- System Designer – Architecture and UI.
- Developers – Coding.
- Database Administrator – Database management.
- QA Engineer – Testing.
- DevOps Engineer – Deployment.
- Technical Writer – Documentation.

Risk Management

- Requirement changes
- schedule delays
- data loss and security risks are managed through Agile reviews
- regular backups
- code reviews and testing.

Expected Outcome

- The system will automate academic and administrative operations

- improve efficiency
- reduce paperwork and provide secure centralized data management.

Conclusion

A structured project plan helps complete the College Management System successfully within time and budget while maintaining software quality through Agile SDLC.